
OFFICE OF THE PROJECT DIRECTOR 
SINDH RESILIENCE PROJECT (IRRIGATION COMPONENT) 

MINUTES OF MEETING 
FOR BID OPENING OF CONTRACT NO PK-SID 2960-CW-SRP-NCB-01 

PROVIDING STONE APRON FROM MILE 1/6 TO 2/1, REPAIR TO DAMAGED STONE 
PITCHING ALONG S-H BUND MILE 1/0 TO 3/0 (DIFFERENT REACHES) AND WIDENING & 

STRENGTHENING OF S.H BUND MILE 0/4 TO 3/2 

Bid opening meeting for Contract Package PK-SID-2960-CW-SRP-NCB-01, Providing Stone Apron from 
mile 1/6 to 2/1, repair to damaged stone pitching along S.H Bund mile 1/0 to 3/0 (Different Reaches) and 
widening & strengthening of S.H Bund Mile 0/4 to 3/2, World Bank financed Sindh Resilience Project (SRP) 
was held on August 07, 2017 at 01:00 PM in the Committee Room of Sindh Resilience Project, Karachi. 

The following persons participated in the Bid Opening Meeting: 

Procurement Committee Member 

1. Mr. Jawed Ahmed Memon, Project Director Sindh Resilience Project (Chairman) 
2. Mr. Ghulam Mohiuddin, Mughal Additional Director (Bunds, Flood Dykes) (Member/Secretary) 
3. Mr. Ikramullah Qureshi, Superintendent Engineer, Baghar Circle (Member) 
4. Mr. Aijaz Ahmed Qureshi, Executive Engineer, Kairi Baghar Division Thatta (Member) 
5. Mr. Muhammad Shahid Memon, Procurement & Contract Mgt. Consultant (Observer) 

Project Management Team - Sindh Resilience Project (Irrigation Component) 

1. Mr. Zahid Hussain Shaikh - Additional Director (Dams) 
2. Mr. Aqeel Ahmed Memon - Deputy Director (Embankment) 
3. Mr. Shan Muhammad - Assistant Director (Dams) 

4. Mr. Taiha Munir- Monitoring & Evaluation Consultant 

Project Implementation Support & Supervision Consultant 

1. Mr. Saeed lllahi - Procurement & Contract Management Specialist 

Contractors 
1. Mr. Bilal Ahmed M/S Gul Construction Company 
2. Mr. Muhammad Shoaib M/S Q&C- SACC 
3. Mr. Salim Ahmed M/S MJB Construction Company 
4. Mr. Manzoor Ali M/S MDS & Company 
5. Mr. Abdul Qadoos M/S Hafiz Rab Nawaz & Company 
6. Mr. Gul Muhammad Samoon - M/S Mooro Construction Solution 
7. Mr. Muhammad Waris M/S Saeed Khan Construction Company 
8. Mr. Tariq Aziz M/S MBC & Sons 

The Chairman of committee/ Project Director-PMT, Sindh Resilience Project (Irrigation Component) invited 
Bids through advertisement in leading newspapers through National Competitive Bidding Method as per 
World Bank Procurement Guidelines on July 01, 2017 and the closing date was August 07. 2017. 

In response to the Advertisement, 21 Contractors purchased the Bidding Documents and out of them 08 
Contractors submitted their bids. The sealed bids were opened before the bidders and their quoted prices 
were readout loudly before the procurement Committee members, representatives of Bidders and 
Consultants. 
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It was announced before all the participants that the lowest bid price on bid opening does not mean award 
of contract, the contract will be awarded to the lowest responsive evaluated bidder. 

The bids received from all the bidders are as under: 

Contract 
Package S. No Name of Firm 

Total Amoun t 
(PKR) 

Readout Price 

Bid Security 
Amount 

(PKR) 

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

1 M/S Gul Construction 
Company Rs. 86,511,995/- Rs. 2,000,000/-

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

2 M/S Q&C - SACC Rs. 157,807,119/- Rs. 3,700,000/-
o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

3 M/S MJB Construction Rs. 72,726,321/- Rs. 4,000,000/-

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

4 M/S MDS & Company Rs. 64,458,837/- Rs. 2,400,000/-

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

5 M/S Hafiz Rab Nawaz & 
Company Rs. 88,113,733.48/- Rs. 2,000,000/-

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 
6 ivi/o iviooro wonsiruciion 

Solution Rs. 95,120,507/- Rs. 2,100,000/-

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

7 
M/S Saeed Khan Construction 
Company Rs. 96,037,655/- Rs. 2,000,000/-

o 
CD 
O 
z 
ex. 

o 
I o 

CD cr> 
9 

Q. 

8 M/S MBC & Sons Rs. 119,896,500/- Rs. 2,400,000/-

In closing remarks, Hon'ble chair announced that committee will evaluate each bid according to the criteria 
mentioned in bidding document and results will be shared on Sindh Resilience Project - Irrigation 
Component website at www.srpirriqation.gos.pk 

Meeting ended with Vote of thanks from the Chair. 

D.A 
1. Attendance Sheet 
2. Read out Price Sheet 

GHULAM MOHIUDDIN MUGHAL 
A ^ P I 7 I6N A L DIRECTOR-II 

- • ( B U \ 2 S - L O O D D Y K E ) 
S E C R E T A R Y / M E M B E R 

PROCUREMENT COMMITTEE 
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